
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: September 13, 2002

SUBJECT: POLREP for the Lefton Iron and Metal Removal Site, East St. Louis, St. Clair County, Illinois

11

FROM: Kevin Turner, Michael Harris, U.S. EPA OSC, Region 5.

TO: R. Worley, U.S. EPA, OSWER, Washington D.C. . . . . . . . . . . . . . . . . . . . . . . (worley.ray@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . (bolen.bill@epa.gov)
B. Messenger, U.S. EPA, Chief EES, Chicago, IL . . . . . . . . . . (messenger.william@epa.gov)
V. Mullms, U. S. EPA, Enforcement, Chicago, IL . . . . . . . . . . . . . . . . . . . (mullins.valerie@epa.gov)
D.Deblasio, U.S. EPA, Public Affairs, Chicago, IL . . . . . . . . . . . . . . . . . . . (deblasio.don@epa.gov)
G. Narsette, U.S. EPA, Public Affairs, Chicago, IL . . . . . . . . . . . . . . . . . . (narsette.ginny@epa.gov)
MHans, U.S. EPA, OPA, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (hans.mick@epa.gov)
S. Hill, U.S. EPA, OPA Public Affairs, Chicago, IL . . . . . . . . . . . . . . . . . . . . . (hill.stuart@epa.gov)
1. Martin, U.S. EPA, ORC, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (mantote.john@epa.gov)
N. Emenc, U. S. EPA, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (emeric.noemi@epa.gov)
O.Wamsley, U. S. EPA, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . (warnsley.oliver@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL . . . . . . . . . . . . . . . . . . . . . . (bruce.everetts@epa.state.il.us)
I. Miller, Illinois EPA, Collinsville, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (tom.miller@epa.state.il.us)

POLREP #: POLREP #12 Final (Fund Financed)

II. BACKGROUND

Response Authority: CERCLA (# ILD984809244)
Action Memorandum Status: September 26, 2001
Completion Date: September 13, 2002

Latitude: 38°36'41"N (205 South 17th Street)
Longitude: 90°08'55"W

III. SITE INFORMATION

NPL Status:
State Notification:
Start Date:

Non-NPL
September 26, 2001
October 24, 2001

38°36'29" N (1901 South Converse Street)
90°08'49" W

A. Incident Category

Time critical scrap steel and soil removal from a former scrap metal recycling facility.

B. Site Description

1. Site location

The Lefton Iron & Metal Site ("Site") consist of two (2) physically separated locations within the city
boundaries of East St. Louis, Illinois. Lefton West, 205 South 17th Street, is bounded by railroad tracks
to the northeast, 17th Street on the southeast, Brady Avenue on the southwest, and a commercial business
to the northwest. Lefton East, 1901 Converse Avenue, is bordered by Brady Avenue on the northeast,
19th Street on the northwest, Converse Avenue on the southwest, and a residential area on the southeast.

2. Description of threat



It was determined that impacted soil from past scrap steel receiving activities created a hazardous
situation for residents living near the Site. Contaminants of concern were primarily polychlorinated
biphenyls (PCB's), lead and other heavy metals. The high levels of PCB's and lead in surface soil were
at concentrations considered hazardous and the Site's proximity to residential properties and other
businesses required immediate control and removal activities.

3. Site background

The Lefton Iron and Metal Site is an inactive scrap metal recycling complex that previously separated
and sized ferrous and non-ferrous metals prior to sale and shipment to an off-site metal recycling
(thermal) facility.

The Lefton Iron and Metal Site had previously received a complaint alleging that PCBs were present at
the Site. The Illinois Environmental Protection Agency (IEPA) was able to gain access and sample
Lefton West and the area behind the Lefton East locations. PCB's were detected at concentrations above
50 mg/kg. The IEPA was never able to gain access to Lefton East or obtain a response by the PRP's and
thus requested the assistance of the U. S. EPA.

It was noted during the Phase n site investigation, that electrical transformers and/or capacitors
containing PCB laden oils had released the oils into the Lefton West soil matrix. Additionally, elevated
levels of lead were detected within the soil at both locations. Also, several large piles of scrap steel and
other heavy metals have been placed around the confines of both locations.

4. State and local actions to date

The Lefton Iron and Metal Site came to the U.S. EPA, Region 5, Removal Branch's attention from a
traditional referral from the Illinois EPA. The Illinois EPA has through the years performed numerous
sampling efforts to document the presence of lead and PCB contamination .

IV. SITE INFORMATION

A. Situation

1. Response activities to date

Work began on the Site in October 2001, with the following:

- An on-site security guard service was contracted to maintain site security after regular business hours
and weekends. Also, repairs were made to the existing Site security fence in order to restrict trespasser
access and overall improvements to general Site security considerations.

- Several segregation work areas, with one designated as a clean area, was created to facilitate the
separation of ferrous and non-ferrous scrap steel, tires, crushed and intact drum carcasses, compressed
gas cylinders, and other miscellaneous articles. Also, a metal recycling contractor was hired to conduct
on-site scrap steel sorting, sizing, inspections and loading operations in order to facilitate the off-site
transportation of scrap steel to a steel smelting facility.

- A site grid system was established to benefit site cleanup activities and for development of permanent
site records.

- In December, 2001, explosive experts from the United States Air Force (USAF), 932nd Explosive
Ordinance Disposal Unit, Scott Air Force Base, removed 14 practice (dummy) bombs and exploded off-
site at a nearby quarry. As expected, all dummy bombs were filled with sand which was removed in
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order to prepare bomb casings for scrap steel recycling.

A total of 25,178.13 tons of non-hazardous soil was excavated, transported and disposed of at the local
Subtitle Class "D" Roxana landfill facility.

Due to the economic savings obtained by rail transportation and disposal of PCB impacted soil, the
existing rail spur located at the Lefton East Site was upgraded to accommodate loading, transportation
and disposal of 26,639.12 tons of PCB soil to a EPA approved TSCA landfill in Oklahoma.

Arrangements were made with the local electric utility company to remove one PCB containing pole
mounted transformer and disposed of at no expense to the USEPA.

Additionally, arrangements were made to remove two former underground storage (diesel) tanks that
were cleaned and sold as scrap steel. Also, disposal arrangements were made for three furnaces
containing non-regulated N.O.R.M (naturally occurring radioactive material) firebrick into a local
Subtitle Class "D" landfill.

Due to a substantial amounts with regards to PCB impacted soil disposal requirements, an increase of
$ 1,374,684.00 to the spending cap was approved on April 3, 2002.

KWia'i oi'yi arum carcasses were removed from a'ouiia'i pit'located a't'fne "Lefton "East property.

Approximately 11,694 tires to date have been removed from the Site and disposed under the Illinois EPA
(IEPA) tire recycling program.

On May 30, 2002, the OSC instructed the ERRS contractor to stop any further PCB excavation.

Backfill activities were completed on July 26, 2002.

Approximately 46,75 8 tons of clean backfill have been delivered and graded at both the Lefton West and
Lefton East sites.

On August 27th and 28th, representatives from the Illinois Environmental Protection Agency performed
Geoprobe™ sampling services regarding sub-surface residual contamination.

Both the Lefton East and Lefton West Sites were over seeded with a drought resistant grass seed in
September of 2002.

B. Planned Removal Activities

N/A

C. Next Steps

START Team member will develop and submit to EPA the final Site report.
D. Key Issues

- None.

E. Enforcement

— Enforcement/Cost recovery activities are pending at this time.
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V. COSTS

ERRS

START

EPA

TOTAL

Cost to date

$4,196,985.40

$ 108,207.45

$ 72,000.00

$ 4,377,192.85

Ceiling

$4,297,751.00

$ 130,000.00

$ 84.900.00

$ 4,488,801.00

% Remaining

0.03 %

16.76%

30.38 %

0.025 %

The above accounting of expenditures is an estimate based upon figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other financial
data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this report does
not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

Media Waste stream Quantity Transportation

Scrap Steel 2911.50 Tons Truck

RRTies 126.41 Tons Truck

Soil Lead (non-hazardous) 25178.13 Tons Truck

Soil PCB's (TSCA) 26639.12 Tons Rail

Treatment Disposal

Thermal Recycle

NA Landfill

NA Landfill

NA Landfill
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VI. DISPOSAL INFORMATION

V

u

/

v/

v/

J
/

/

., ^t*^' Vif*
f>*'Wt'C* - iK-t*"" •'
Wastestream

Flammable liquids

Acid liquids u>^k"t*
/

Caustic liquids

Paint waste

Transformers

PCB liquid drained
from transformers

Absorbentjgads, PPE,
and soil contaminated
with PCB oil

'Circuit breaker boxes

'Oil from 4 circuit
breaker boxes

Liquid drained from a
non-PCB transformer

Capacitors

Non hazardous solid
lab pack

Empty drums and
containers

Propane cylinder

Elemental mercury

Quantity

Approximately
J, 500 gallons

2 drums (90 gal)

1 drum (45 gal)

1 drum -x- STjoU-
(40 containers)

9 each .
M J> ,- o"tvj?r-

13 drums i''.>* ^"jjf

1 drum

33 boxes

1 drum

11 drums \\f-V fc
- V* "

4 each

3 lab packs

10 cubic yards

1 each

Approximately 40
pounds

Disposal
Option

Fuels Blending

Neutralization

Neutralization

Incineration

Incineration

Incineration

Incineration

Incineration

Fuels Blending

Fuels Blending

Incineration

Landfill

Landfill

Recycling

Recycling

Disposal
Date

9/10/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/19/02

9/20/02

9/17/02

9/20/02

9/5/02

Disposal
Facility

Perma-Fix
Dayton, Ohio

Perma-Fix
Dayton, Ohio

Perma-Fix
Dayton, Ohio

Perma-Fix
Dayton, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

Safety-Kleen
Tallmadge, Ohio

EEI
Cincinnati, Ohio

Rumpke Landfill
Cincinnati, Ohio

Ferrellgas
Cincinnati, Ohio

Bowling Green University
Bowling Green, Ohio
(through Ohio EPA)


